
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:44 PM
Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 112 Date: 10-Aug-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 336

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast to mostly sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to review Submittal 1684R00 "West Deviation Saddle Erection Plan".
- Continued to review Submittal 1570R00 "West Deviation Saddle Grout Mock Up Plan".
- Continued to file and process grouting, stressing, and concrete paperwork.
- Attended weekly OBG staff meeting at 10:45am where the topic of discussion was paint inspection. A
presentation was given by Tai Lin Liu for inspection protocol of this operation.
- Attended meeting with TY-Lin, ABF, and Caltrans for the comments made on Submittal 1684R00 at
1:00pm.
- See Lalit's diary for Conco/ABF labor, equipment and other operations.

Attachment

Manitowoc Ringer Crane located on the NW end of W2 fully erected as
of today.

West Deviation Saddle anchor bolt bearing plates which are dirty and
need to be cleaned.
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ABF ironworkers beginning to attach the West Deviation Saddle Grout
Pad mock up forms to the Liebherr

Progress of the form construction by the Conco carpenters on the
W2W retaining wall precast slabs.
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